
i

Woodward-Clyde Consultants

I

Very truly yours,

Mff-

MH:mds

e654284SEMS DocID

Mark Houlday

Project Geologist

Consulting Engineers, Geologists 
and Environmental Scientists

- Offices in Other Principal Cities

6 July 1990 
87X4660-1.34

201 Willowbrook Boulevard
P.O. Box 290
Wayne, NJ 07470
201 785-0700
212 926-2878 
Pax 201-785-0023

Dear Mr. Battaglia:

The Phase IA field investigation of the CIBA-GEIGY Cranston, Rhode Island, 

facility is scheduled to begin on 9 July 1990. A scheduling summary of selected 

Phase IA field tasks is given in Table 1. For each task, the anticipated start and 

complete dates are given. Because these field tasks involve subcontractors, the 

scheduled start dates are tentative. Before initiating a site visit, USEPA or its 

oversight group may wish to contact me for an updated task status. I can be 

reached at either my office in Wayne, New Jersey, or at the facility. The 

telephone number at Cranston is (401) 461-2350."’

Should you have any comments or questions regarding the contents of this 

letter, please feel free to contact the undersigned.
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Mr. Frank Battaglia 
USEPA Region I HSR-CAN3 
JFK Federal Building 
Boston, MA 02283

Roger Henning

Responsible Professional
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TABLE 1

ANTICIPATED PHASE IA FIELD SCHEDULE

Hydrogeologic Studies

(Piezometer and Well Installation)

Hydrologic Studies 

(River reconnaissance)

Surface Geophysics 

(Ground Penetrating Radar)

Hydrologic Studies

(Surface Water and Sediment Sampling)

Geologic Studies 

(Drilling, Sampling, Coring)

Surface Geophysics 

(Seismic/Resistivity)
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Should you have any comments or questions regarding the contents of this 

letter, please feel free to contact the undersigned.

Mr. Frank Battaglia
USEPA Region I HSR-CAN3 
JFK Federal Building 
Boston, MA 02283

6 July 1990
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Dear Mr. Battaglia:

The Phase IA field investigation of the CIBA-GEIGY Cranston, Rhode Island, 

facility is scheduled to begin on 9 July 1990. A scheduling summary of selected 

Phase IA field tasks is given in Table 1. For each task, the anticipated start and 

complete dates are given. Because these field tasks involve subcontractors, the 

scheduled start dates are tentative. Before initiating a site visit, USEPA or its 

oversight group may wish to contact me for an updated task status. I can be 

reached at either my office in Wayne, New Jersey, or at the facility. The 

telephone number at Cranston is (401) 461-2350.
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P.O. Box 290
Wayne, NJ 07470
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212 926-2878
Fax 201-785-0023
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9 July 1990 12 July 1990
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Surface Geophysics

(Ground Penetrating Radar)

Hydrogeologic Studies
(Piezometer and Well Installation)

Hydrologic Studies 
(River reconnaissance)

Hydrologic Studies
(Surface Water and Sediment Sampling)

Geologic Studies 
(Drilling, Sampling, Coring)

TABLE 1

ANTICIPATED PHASE IA FIELD SCHEDULE

Surface Geophysics 

(Seismic/Resistivity)




